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LAN Wiring is being provided by HQ USAREUR

SS Indicates Site Survey Received

Scheduled Date is tentative pending site readiness and arrival of computers

+ Reported Done by the Pilot Site
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Army School Age & Teen Project
USAREUR Site Planning
Explanation Sheet

# Days - The estimated amount of days needed at the site for proper installation/configuration of all hardware with some orientation provided
to the lab instructor (if hired/available).

# Com puUters - The number of workstations that will be available for usage by project participants. This does not reflect the server
computer which will not be available for use by a project participant.

Building # - whnere the computers will be installed.

LAN Wiri ng IN - Ifthe Local Area Network (LAN) wiring is in. This wiring is 10BaseT, Category 5, 8 wire, with RJ45 connectors. With the
exception of Mannheim, all LAN wiring is done through HQ USAREUR. This is priority 2 for installation.

Power Ordered - ifthe room needed a power upgrade or additional power plugs, whether a work order has been submitted to DEH. This
is priority 1 for installation. All equipment being ordered is 220V.

Power In - whether DEH has acted upon the submitted work order and if the room now has sufficient power for installation. This is

prio rity 1 for installation. If this box is not checked, you don't have sufficient power or power outlets.

LI Contract Out - ifthe site is currently advertising for a lab instructor with a job description/contract that has been approved.

LI Hired - Has the site hired a lab instructor.

LSR Class A Ordered - whether alocal support request for a voice, DSN line that is capable of reaching HQ USAREUR, 370-8172,
has been ordered through the site's DOIM. This line is for voice support of the lab.

LSR Class A Installed - ifthe voice line has been installed by the DOIM.

LSR 4 Wire to Gateway Ordered - Alocal support request for a 4 wire dedicated line to the DOIM's gateway. This line will

route TCP/IP and provide for the internet connection for all the computers in the lab. Some sites may require a leased, commercial line instead of a
military line.

LSR 4 Wire to Gateway Installed - ifthe line to the gateway has been installed by the DOIM.

Scheduled Date - ifthe power is ready and the computers have arrived, the day installation at each site will begin & end.
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